


MULTICS STAFF BULLETIN-44

TO: Distribution

FROM: T. H. Van Vleck

DATE: April 18, 1972

SUBJECT: System Administration and Development Group Task List



TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
<u>New Accounting I</u>				
Code act_ctl_.	THVV	3/6	3/8 3/8	Done.
Code conversion programs.	JP	3/13	3/22 3/24	Done.
Code miscellaneous changes.	THVV	3/8	3/15 3/15	Done (up_pdt_, etc.)
Code daily checkpoint.	JP	3/22 4/10	3/24 4/28	Needed for part 2.
Code end-of-month run.	JP	3/20 4/10	3/24 4/28	Needed for part 2.
Upgrade tools.	JP	3/10	3/24 3/24	Done.
Integrate and test.	THVV JP	3/24	3/31 4/3	Done.
Install part 1.	THVV JP		3/31 4/19	Slipped due to bugs and installation procedures.

TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
<u>New Accounting II</u>				
Modify apg_.	THVV	4/1	4/15	Done.
		4/1	4/10	
Code resource_usage.	JP	3/20	4/15	
		4/10	4/28	
Code user_info_.	JP	4/1	4/15	
		5/1	5/15	
Code admin reports.	JP	4/15	4/30	
		5/1	5/30	
Modify cv_pmf.	JP	3/10	3/24	Done.
			3/24	
Modify absentee_overseer.	JP	4/1	4/15	
		5/1	5/15	

TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
<u>Miscellaneous</u>				
User change password.	JP	4/1 5/1	4/15 5/15	New proposal looks easy.
Design operator package.	THVV	3/8 3/8	3/31 4/21	First draft circulated. Second draft almost done.
Design better release scheme for external sites.				
Automatic setting of maxunits.	THVV	3/20	3/31 3/31	Done.
Response control.	THVV FJC		5/1	Coded. Caution needed in testing.
New_proj and other tools.	JP			As time permits.
Impact of new access control on user control.	THVV JP			Needs study.

