

MULTICS STAFF BULLETIN-39

TO: Distribution

FROM: R. J. Feiertag

DATE: April 4, 1972

SUBJECT: Directory Reformatting Task List

W

U

U

U

TASK AREA Completion of Phase I

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Make ACLs in system libraries consistent.	EDS	/	3/31 4/21	Last minute details being straightened out.
Change ACLs on PDS and KST and change default ring brackets to v,v,v. Also eliminate branch_info.	AMK	/	3/17 3/17	Submitted.
		/		
		/		
		/		
		/		
		/		
		/		
		/		
		/		

TASK AREA Phase II

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Design new ACL prims, friends, and write arounds.	AMK	1/31 1/31	2/4 2/11	Done.
Code new ACL prims, friends, and write arounds.	AMK	2/7 2/14	2/23 3/23	Done.
Modify find_ and sum.	EDS	1/31 1/31	2/4 2/7	Done.
Modify lock and hash.	EDS	2/7 2/8	2/11 3/1	Done.
Modify appmode, dir_control_error, and util_.	EDS	2/14 2/11	2/23 2/23	Done
Modify fs_get and append.	EDS	2/24 2/25	3/3 3/9	Done.
Get on-line environment working including active-hardcore_data, init_root_sys_info, fs_alloc, pds, etc.	AMK	2/24 3/3	3/3 3/16	Done.
On-line testing of everything to date.	EDS AMK	3/6 3/14	3/10 4/14	Almost done.
chname, delentry, initiate, list_dir, quota, set, star_, status_, truncate, dc_pack, updateb.	EDS AMK	3/13 3/23	3/28 4/14	Several primitives done.
Remainder of primitives.	EDS AMK	3/29 4/18	4/14 5/3	

TASK AREA Phase II

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Final on-line checkout.		4/17 5/4	4/28 5/18	
Coding of salvager and on-line checkout.		4/17 5/4	5/5 5/25	
Development checkout and debugging.		5/1 5/19	5/26 6/15	
Last minute odds and ends. (E.g., backup, message segs.)		5/10 5/29	5/26 6/15	
Final checkout.		5/22 6/12	5/31 6/21	
Document explaining changes to users initial draft.	RJF	1/28 1/28	2/7 2/9	First draft complete.
Document explaining changes to users second draft.	RJF	4/10 4/10	4/19 4/19	Comments received. Second draft to start soon.
New MPM Ref. Guide section on segment attributes.	RJF	4/20 4/20	4/28 4/28	
New MPM Ref. Guide section on access control.	RJF	3/22 3/22	4/12 4/12	
Distribute proposal of access control changes.	VLV		3/31 3/15	

TASK AREA Phase II

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Specify compatibility measures.	VLV R.JF	3/29	4/12	Tests are being made to determine the extent of compatibility problems.
Document explaining changes to users final draft.	R.JF	3/29	4/12	
			5/10	

TASK AREA Phase III

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Fix bugs in Phase II.	EDS AMK	6/1	6/30	
Implement and design initial ACL primitives.	AMK	6/1	6/13	
Implement and design new append primitives.	EDS	6/1	6/10	
Design and implement new status primitive.	EDS	6/20	6/27	
Implement primitives to set max. length, safety switch, and dir. ring brackets.	EDS	6/28	6/30	
Change backup to backup new info.	AMK	6/14	6/28	
Change ACL commands to rename access attributes.	AMK	6/29	7/5	
Development machine testing.	EDS AMK	7/3	7/17	
Change commands and subroutines to use safety switch.	AMK	7/6	7/11	

TASK AREA Phase IV

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Ignore CACLs.				
Do not require 'w' access for deletion of segments.				
Ignore 'a' access on non-dir segs.				
Change ACL commands to not accept 'rw' on dirs.				
Cleanup dir control.				