

MULTICS STAFF BULLETIN-34

TO: Distribution

FROM: T. H. VanVleck

DATE: March 23, 1972

SUBJECT: System Administration and Development Group
Task List



TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
<u>New Accounting I</u>				
Code act_ctl_.	THVV	3/6	3/8	Done.
Code conversion programs.	JP	3/13	3/22	Some done.
Code miscellaneous changes.	THVV	3/8	3/15	Done (up_pdt_,etc.)
Code daily checkpoint.	JP	3/22	3/24	
Code end-of-month run.	THVV	3/20	3/24	
Upgrade tools.	JP	3/10	3/24	Some done.
Integrate and test.	THVV JP	3/24	3/31	
Install part 1.	THVV JP			

TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
<u>New Accounting II</u>				
Modify opg_.	JP	4/1	4/15	
Code resource_usage.	THVV	3/20	4/15	
Code user_info_ .	JP	4/1	4/15	
Code admin reports.	JP	4/15	4/30	
Modify cv_pmf.	JP	3/10	3/24	Actually done in part 1.
Modify absentee_overseer.	JP	4/1	4/15	

TASK AREA _____

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
<u>Miscellaneous</u>				
User change password.	JP	4/1	4/15	New proposal looks easy.
Design operator package.	THVV	3/8	3/31	First draft circulated.
Design better release scheme for external sites.				
Automatic setting of maxunits.	THVV	3/20	3/31	Coded.

