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TO:
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Distribution

From: T. H. Vanvleck

Date: December 20, 1968

Subject: CTSS move schedule

The current schedule for the move of MAC CTSS users
to IPC and for the moving of 7094's is set forth in this
IHGIIIO

The "software move," which will result in the combining
of the MAC and IPC user communities onto the IPC 7094 in
building 26, is scheduled for Monday, December 30. Refer to
Peter Bos's memo of October 8, 1968 for a detailed schedule.
It still applies, with the obvious substitutions of December
for November. CTSS will be unavailable to users from midnight
until about 6 A.M. After the move is accomplished, CTSS will
be brought up on the blue 7094 in building 26, and a complete
dump will be started. The red 7094 in Technology Square will
have CTSS brought up on it again, with a special message warn-
ing that no files will be saved. It will remain up until
January 2, 1968.

The blue 7094 will be powered down at 5 P.M. on December 31
for the usual New Year's holiday shutdown. The blue 7094 will
be brought up for normal CTSS at 8 A.M. January 2, while the
red 7094 will be dismantled and moved to building 39 beginning
at OOOO hours January 2.

OVGI
It is hoped that the red 7094 will be in place and turned
to us sometime Sunday, January 5. At this time the opera-

tions and programming staffs will perform software checks to
make sure that the red 7094 is in good working order. These
tests will include running a limited test-session version of
CTSS, and probably an OIS test job. A memo is forthcoming on
this
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When the red 7094 works, a complete dump will be taken
on the blue 7094. Then the CTSS system on the blue 7094 in
building 26 will be shut down, and one disk unit from the
blue 7094 will be moved to building 39 and connected to the
IPC 7094. It is expected that this move will be started at
8 A.M. on January 6, 1969, and that it will take about four
hours. When the red 7094 is turned over to us with both disks,
we will run a full disk-drum setup and then perform a complete
reload of CTSS. The telephone-exchange cutover should be per-
formed at this time. This process should take about fourteen
hours, so normal CTSS operation for all users should be possible
in the early morning of January 7, 1969.
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PROJECT MAC

T0: 'All Users of CTSS

FROM: T. H. Van Vleck
k

DATE: 12/20/68 M1-\C—A—268

SUBJECT: CTSS Move ,

At the end of December, 1968, the CTSS system operated by
Project MAC will go off the air, and the users of the
Project MAC CTSS will be moved to the CTSS system operated
by the M.I.T. Information Processing Center. This move

will be made on the morning of Monday, December 30, 1968.
In order to accomplish this move, both CTSS systems will
be shut down from 0000 hours until about 0800 hours while
files from MAC are moved to the I.P.C. system.

After the moving of users is complete, all CTSS users will
share the IBM 7094 located in building 26. 1050 and 2741

users should dial "O" to reach the computer; teletype users
should dial "9".

The I.P.C. CTSS system will be shut down at 1700 on
December 31 for the New Year's holiday. It will be brought
up again at approximately 0800 on January 2, 1969.

The Project MAC CTSS will be operated from 0800 on December 30

until about 1700 on Dec. 3lst, mostly for the convenience of
the Multics programming effort; but no files created during
this period will be available on the I.P.C. system. Other MAC

users who plan to make significant use of CTSS during the
New Year holiday should send a note to Tom Van Vleck, 504 T. S

Beginning January 2, 1969, the IBM 7094 located on the 9th
floor of 545 Technology Square will be moved to the third
floor of building 39. When this move is complete, the I.P.C.
CTSS system will be transferred to the 7094 in building 39.
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It will be necessary to shut down CTSS for about twenty-
four hours to make this move. If all goes well with the
installation of-the 7094 in building 39, we expect to
shut down CTSS for this move at 0800 on Monday, January 6
1969. iAnd, again if all goes well, CTSS will come up for
users at 0800 on Tuesday, January 7.

SUMMARY

CTSS will be off the air for the following periods:

0000 12/30 to 0800 12/30 MAC users move to I.P.C.

1700 l2/3l to 0800 l/2 holiday ‘

0800 1/6 to 0800 1/7 CTSS move to building 39


